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Executive Summary 

   
Executive Summary 
 
All assessment and recovery operations in New Jersey have been completed.  In addition, EPA involvement at the MCUA wastewater treatment plant has concluded.  
Activities continued at the PVSC facility, and are expected to be completed by December 14, 2012.  All containers located at the Lakewood Staging Pad have been 
characterized and EPA has expedited the bulking and packaging of materials.  It is anticipated that all activities at the Lakewood Staging Pad will be completed by 
December 21, 2012. 
 
Recovery teams in NYC continued removing HHW and orphaned containers throughout Staten Island, Brooklyn, and Queens.  All HHW is to be placed curbside in the 
three Boroughs by December 9, 2012.  EPA is anticipating on completing the collection of curbside HHW in NYC on December 14, 2012. 
 
Boat operations continued in the marshes located in South Oyster Bay in Nassau County.  Materials continued to be collected from this sensitive ecosystem.  Land-
based crews in Suffolk County continued to collect curbside HHW and retrieve containers identified from aerial reconnaissance missions. 
 
Materials packaged at the staging locations, Riis Park (Queens), Fresh Kills (Staten Island), Nickerson Beach (Nassau), and Babylon (Suffolk), continued to be 
shipped off-site for disposal, recycling, and reuse purposes. 
 
EPA involvement in other debris issues within NYC continues to fluctuate.  EPA will no longer be involved in air monitoring/sampling during private property debris 
removal activities (home demolition).  EPA is still expected to remove oil and HHW from the properties when this operation will occur.   NYC and ACE continue to 
determine whether the burning of non-processed vegetative debris will be conducted.  Should the burning occur, EPA may be expected to perform air monitoring for 
the duration of the project, estimated to be approximately four months. 
 
Situation Reports will be generated on December 10, 12, 14, 21, and 28, 2012.  Following this, SITREPS will be generated every Friday. 
 
The total number of containers of hazardous materials collected in NY and NJ to date is 103,664. 
 
 
 
 
 

1. Introduction 

  1.1 Background 

    

 
1.1.1 Incident Category 
 
Hurricane Disaster Response 
 

Site Number:    Contract Number:  

D.O. Number:    Action Memo Date:  

Response Authority: Stafford Act   Response Type: Emergency

Response Lead: FEMA   Incident Category: Removal Action

NPL Status: Non NPL   Operable Unit:

Mobilization Date: 10/29/2012   Start Date: 10/29/2012

Demob Date:    Completion Date:  

CERCLIS ID:   RCRIS ID:

ERNS No.:   State Notification:
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1.1.2 Site Description 
 
1.1.2.1 Location 
 
Ten counties were originally declared eligible for Public Assistance in New Jersey: Atlantic, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean, 
Somerset, Bergen, and Union.  On November 5, 2012 FEMA declared the remaining New Jersey counties eligible for public assistance: Cumberland, Salem, 
Glouster, Camden, Burlington, Mercer, Hunterdon, Warren, Morris, Sussex, and Passaic.  
Nine counties have been declared as eligible for Public Assistance in New York State: Bronx, Kings, Nassau, New York, Queens, Richmond, Rockland, 
Westchester, and Suffolk.  On November 14, 2012 FEMA declared an additional 4 counties eligible for Individual and Public Assistance: Orange, Putnam, 
Sullivan, and Ulster. 
 
1.1.2.2 Description of Threat 
 
Releases of oil and chemicals as a direct result of high winds and flooding.  Damage to facilities located within the impacted area have the potential to transport 
containers, waste, and process equipment that may contain hazardous materials.  High winds from hurricane Sandy have caused transformer poles to fall and 
substations to catch fire and cause additional hazards throughout communities.  Storm surges along the coast line and inner waterways have moved sand, 
sediments, and sludge into residential and business properties.  Several coastal communities have reported widespread devastation. 
 
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
 
Preliminary Removal Assessments and Site Inspections were not formally conducted at all EPA sites.  Project managers took numerous steps at Superfund 
Sites in efforts to prepare for Hurricane Sandy.  Damage assessments at Removal and Remedial Sites were conducted by RPMs, OSCs, and other agency 
personnel.  Any issues at sites as a result of Hurricane Sandy have been resolved. 
 

  1.2 Incident Objectives 

    Incident Objectives 
 
1) The health and safety of our responders is the highest priority.  
 
2)  Ensure health and safety of the public by conducting environmental assessments, controlling hazards, and operating in accordance with the approved site 
safety and quality assurance sampling plans. 
 
3) Assess needs and support the sustained operation of public drinking water facilities impacted by the storm.  This is the agency’s current operational priority.  
Assess needs and support the sustained operation of waste water facilities impacted by the storm. 
  
4) Conduct aggressive air, ground and water recon and investigation activities to identify active and potential pollution targets, as well as confirm extent of 
hurricane damage to oil and chemical facilities and critical infrastructure. 

5) Rapidly control, contain and mitigate all sources of pollution threatening or impacting public health and the environment, to include the navigable waterways. 
 Coordinate actions with the States. 

  
6) Manage a coordinated response effort with local, state, federal and industry partners and ensure adherence to policies, practices and plans of each. Assure 
that all stakeholders are informed of response activities and enhance proactive media and community outreach programs. 

7) Manage a financial system that ensures accurate, efficient and effective accounting of resources continually monitor ESF #10 funds and adjust operations as 
needed. 
 
8) Pursue and deploy any resources needed to support and sustain agency missions. 
 
 

  1.3 Critical Resource Needs 

    Critical Resource Needs 
 
Critical Needs to maintain operational status and projected operational goals are being coordinated through the Resource Unit Leader.  EPA is working closely 
with local, state, and federal partners to coordinate critical needs of facilities that have been impacted.  Liaison Officers in the FEMA JFOs continue to coordinate 
with other ESF partners on addressing  needs. 
 

  1.4 Strategic Considerations 

    Strategic Considerations 
 
1) Develop work products, deliver necessary briefings, and arrange field oversight to ensure the health and safety of responders. 
 
2) Ensure staffing adjustments meet current operational needs. 
 
3) Provide direct work and/or technical support to collect HHW.  
 
4) Provide technical assistance to local and State governments on debris removal, including options to maximize recycling and composting.   

5) Coordinate efforts with States to identify needs and resolve issues. 
  
6) The PVSC and MUCA waste water facility responses are a high priority. 

  
7) Assure timely and accurate data management to enhance the operational function of the ESF #10 response effort with a high emphasis on drinking water and 
waste water reporting. 

  
8) Accurately document ESF #10 response actions and ensure it is captured in appropriate official repositories. 
  
9) Support the regional and national public affairs needs to provide effective messaging. 
 

2. Current Activities 

  2.1 Operations Section 

    DIVISION NEW JERSEY 

Eight counties were initially declared eligible for Public Assistance in New Jersey.  Two additional counties, Cumberland and Hudson, were added on November 
3, 2012.  On November 5, 2012, FEMA declared all remaining New Jersey counties eligible for Public Assistance. 
 
 
NEW JERSEY RESPONSE ACTIONS 

EPA has completed all response and recovery activities in New Jersey.  Operations continued to provide support to the Passaic Valley Sewerage Commission 
(PVSC) in Essex County and the Lakewood Collection Pad in Ocean County. 
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Wastewater Facilities (NJ) 

Passaic Valley Sewerage Commission (PVSC) 

 
 
PVSC continues to work on the repair and/or replacement of equipment and electrical systems throughout the facility, and is making significant progress towards 
restoration of the facility’s pre-storm removal efficiencies.   PVSC continued to meet its effluent TSS permit requirements.   
 
Due to their continuing ability to bring the facility’s dewatering capabilities back on-line, PVSC requested Synagro to discontinue operation of three of the ten 
mobile centrifuges on December 7, 2012.  An additional three mobile centrifuges will be discontinued on December 8, 2012. 
 
 
Power-washing operations being conducted by EPA’s ERRS contractor continue.  These activities are being conducted in coordination with PVSC to augment 
PVSC’s cleanout of the impacted tunnels and basements as a means of re-energizing pumps, motors, and electrical systems.  ERRS will continue power-
washing operations in coordination with PVSC personnel until December 14, 2012. 
 
 
Middlesex County Utility Authority (MCUA) 
 
On December 6, 2012, ongoing steam-washing activities at the Sayreville Relief Pump Station (SRPS) were completed.  As of December 7, 2012 contractors 
have demobilized equipment from site.   

Pumping Status:  MCUA continues to take all measures to minimize pumping to the Washington Canal (a tributary of the Raritan River System).    Despite all 
best efforts, two pumps discharged to the canal on December 5, 2012:  
 

 Pump #1 discharged from 2140 to 0140 EST. (4h00m); and   
 Pump #2 discharged from 2300 to 0110 EST. (2h10m);  

  
The first Sayreville station pump was installed in the Original Sayreville Pump Station (OSPS) on December 7, 2012.  This pump will provide a more permanent 
40 MGD flow capacity in the system. 
 
 
Mitigation Team (NJ) 

  

  

In Ocean County, an EPA team continued operations at the Lakewood Pad.  The on-site ERRS crew completed documentation and classification of all existing 
materials on the pad by hazardous characterization and has finished sampling all liquid and unknown drums.  Samples were delivered for laboratory analysis on 
December 7, 2012.  The on-site ERRS crew continued cutting of empty drums. 
 

* All Counts Based on Initial Intake Locations. ** Staging areas are no longer collecting/managing HHW. 
 
 
 
NEW YORK RESPONSE ACTIONS   
 
Flyers distributed by community involvement coordinators (CICs) originally stated that curbside collection in NYC would be completed by December 2, 2012.  
Recovery crews collected a significant amount of volume following this deadline.  New flyers have been distributed throughout NYC by CICs with a new date of 
December 9, 2012.  Following this date, no additional curbside collection of HHW in NYC is anticipated. 
 
 
Assessment Teams (NY) 
 
  
Two EPA assessment teams conducted reconnaissance and recovery of HHW and orphaned containers in Sea Gate on the west end of Coney Island.   

On December 6, 2012 one EPA team participated in assessment and recovery operations in locations around North Brother Island and the East River in Bronx.  
The team continued assessment and recovery operations of locations in the areas of Gardiner County Park in Suffolk County and in Patchogue, Long Island on 
December 7, 2012.  The team recovered various hazmat and HHW. 

On December 6, 2012, a second EPA team deployed to nine locations in the areas of Rockaways, Jones Beach, and Long Beach.  The team assessed and 
closed seven of the locations but did not recover any material.  One item (EPA-T58-B-121130-001) was inaccessible by foot/motor vehicles and will require boat 
ops to close.  On December 7, 2012, operations were suspended for this team. 

 
Boat Operations 
 
 
An additional three EPA assessment teams performed reconnaissance and recovery operations by boat in the Hempstead Bay, Jamaica Bay, and South Oyster 
Bay (Nassau County) areas.  The teams and their activities are listed in detail below: 

  
 On December 6 and 7, 2012, one EPA team performed assessment and recovery operations in Lido Beach, closing several target locations.  The team 

assessed a large area in Hempstead Bay and discovered and retrieved a 500-gal home heating oil tank in addition to various HHW and hazmat.  On 

New Jersey Hazardous Waste Summary *                                                                   Operational Period:  12/07/2012  

  Small   

  Propane Containers Other Containers Op-Period 
Location 
Cumulative 

Location Drums Tanks Cylinders (6-54 Gal) (Large) (<5 gal) Totals Totals

Edison Staging Area** 0 0 0 0 0 0 0 56

Lakewood Staging Area** 0 0 0 0 0 0 0 247

Vineland Container Storage Facility** 0 0 0 0 0 0 0 24

Daily Total 0

Cumulative Total 327
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December 6, 2012, the team discovered a washed up vessel on an island beach not yet seen by Coast Guard. NY2422UY (40.61242, -73.63072).   

 On December 6 and 7, 2012, a second EPA team performed assessment and recovery operations in the Bay Park area of Jamaica Bay, closing several 
target locations.  The team recovered numerous hazmat ranging from 55-gal drums to smaller HHW.   

 On December 6 and 7, 2012, a third EPA team performed assessment and recovery operations in South Oyster Bay in Nassau County, closing several 
target locations.  The team recovered numerous hazmat and HHW.  

NYC Debris Management Plan 
 
 
An estimated 170,000 cubic yards of non-processed woody debris has been accumulated within various parks in NYC and staged at Floyd Bennett Field.  
Additional material continues to be collected by NY Parks.  The ACE has requested a variance to burn the material in air curtain burners and has generated a 
phased scale-up plan in anticipation of receiving the approval.  It is hoped that operations will commence on December 17, 2012 with the burning of 900 cubic 
yards per day until December 24, 2012.  A second air curtain burner would be brought in December 26, 2012 and burning will occur in both units, with a new 
disposal rate of 1,800 cubic yards total per day.  A third air curtain burner would be brought in on January 7, 2013, generating a disposal rate of 2,700 cubic 
yards total per day.  With three units operating, it is anticipated that all woody debris would be consumed by March 1, 2013.  As a contingency, a fourth unit will 
be made available to supplement the process should target volume not be consumed.  As a contingency to the variance not being received, the woody debris 
would be ground to appropriate size, minus 1-inch in two dimensions, to meet quarantine criteria relating to the Asian Longhorn Beetle. 
 
There is approximately 120,000 cubic yards of shredded chips, most of which is located at Floyd Bennett Field (110,000 cubic yards).  All secondary chipping 
has stopped.  The NY Department of Agriculture has released the 65,000 cubic yards of re-chipped material from the quarantine zone.  This material is now 
authorized to be transported to Burlington County Solid Waste Facility in NJ to be utilized as landfill cover.  The remaining unprocessed chips have not been 
released by Department of Agriculture and remain regulated under the Asian Longhorn Beetle quarantine requiring additional grinding.  
 
 
At Riis Park, sand continued to be trammeled and transported for beach replenishment activities throughout NYC.  An issue with the Sanitation Department of 
NY dumping spoils collected from storm drains near the EPA HHW pad was elevated to senior management at DSNY.  
 
Vehicles and vessels damaged or abandoned continue to be removed from the streets and stored in temporary locations.  Out of the 3,128 vehicles, 
approximately 1,000 have been returned to owners or insurance companies.  EPA is also providing advice on the removal of nearly 30 boats that are wrecked in 
Jamaica Bay.  
 
EPA’s involvement with the Private Property Debris Removal continues to change.  Currently, EPA will not be conducting air monitoring/sampling activities 
during the demolition of approximately 450 homes (200 in Queens, 200 in Staten Island, and 50 in Brooklyn).  This number continues to fluctuate depending on 
the corresponding agency.  EPA is still planning on conducting the removal of HHW and oil from the properties during the demolition process.   
 
 
Brooklyn HHW Collection 
 
 
Collection continued in areas between the Sea Gate community and Brighton Beach on December 6, 2012 and within the flooded areas west of Gerritsen Ave., 
south of Shell Bank Creek.  HHW collection continued on December 7, 2012, progressing in an area north of Shell Bank Creek and including the Bergen Beach 
communities.   

Queens HHW Collection/Jacob Riis Park  
 
The Jacob Riis Park staging area continued to receive HHW from curbside pickup crews.  EPA recovery teams continued HHW curbside collection activities in 
storm affected areas of the Rockaways and northeast Jamaica Bay.   
 
The proposed enlargement and reorganization of the pad to accept material from drive-in drop offs has been completed.  The public HHW drop off program will 
begin on Monday, December 10.   
 
On December 6, 2012, the on-site ERRS crew completed sampling of 26 unknown drums in Level B PPE.  Samples were documented and classified by 
hazardous characterization.  On December 7, 2012, a shipment of flammable liquids waste (consisting of 26 fibre boxes containing 13,000 lbs of material) was 
transported off-site to United Industrial Services in East Chicago, IN.   
 
On December 5, 2012, FOSC alerted representatives from NPS of an adjacent ongoing dumping by NY DEP of spoils from their storm drain cleanout program.  
The water had been pooling up and there was a mound of solids, which may be a potential source of contamination to other storm drains in the area and may 
pose a risk to humans and wildlife through direct contact.  The on-site OSC alerted representatives from NPS on December 5, 2012.  On December 7, 2012, 
NPS stated that the practice will cease, and NY DEP will begin removal of this pile. 
 
Recovery teams continued street by street sweeps and contacting residents when available. 
 
Statem Island HHW Collection/Fresh Kills Landfill 
 
HHW and orphaned container staging, categorization, sampling, and packaging for off-site disposal at Fresh Kills continued.  Two recovery teams collected 
HHW and orphan containers throughout Staten Island.  The on-site ERRS crew prepared and staged full boxes of HHW for future off-site transportation and 
disposal.  DSNY is picking up non-hazardous trash from site activities on a daily basis for disposal at their transfer station.  Reclamation and recycling activities 
during the reporting period include the following: 
 

 On December 5, 2012, three medical grade oxygen tanks were picked up for reclamation/recycling by Medical Gases Inc. located in Westbury, NY.  
 On December 6, 2012, Exide Battery provided recycling of 2069 lbs of lead acid batteries.  
 On December 7, 2012, Blue Rhino picked up 429 propane tanks (22 lb size) and three large propane cylinders for reclamation and recycling.  

 
Nassau County 
 
EPA continued to work with NYSDEC and local officials in responding to reports of orphaned containers primarily along the waterfront in Long Beach.  The on-
site ERRS crew continued bulking, packaging, and disposal of materials at the Nickerson Beach pad. 
 
On December 6, 2012, one 30 cubic yard and one 20 cubic yard rolloff of empty containers and associated debris went to Cumberland County Landfill in 
Virginia.  Additionally, 52 cubic yard boxes of latex were shipped to Bridgeport United Recycling in Bridgeport, CT. 
 
 
Suffolk County 
  

  

An EPA assessment team conducted orphaned container recovery in the storm affected areas of Babylon, Patchogue, and Islip.  All materials recovered were 
transported to the Babylon staging pad.  The Babylon pad continued documentation and classification of all existing materials on the pad by hazardous 
characterization and is actively segregating HHW.  It is anticipated that HHW drop off operations at the Babylon pad will be suspended by close of business on 
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December 14, 2012. 
 

 

 
* All Counts Based on Initial Intake Locations. ** Staging areas are no longer collecting/managing HHW. 
 
 
REGULATED FACILITIES  
 
EPA has completed assessments of facilities regulated under SPCC, FRP, and RMP programs.  Several facilities were found to be impacted by Hurricane 
Sandy and have been reported previously, such as Motiva, Phillips 66 Bayway,Alden Leeds,  and Kinder Morgan Carteret.  These facilities are currently being 
addressed by state and/or federal partners and need no additional EPA assistance at this time.  No other facilities were found to be impacted needing EPA 
assistance.  No further reporting of SPCC, FRP, and RMP facilities will be done unless significant operations or actions by EPA are required or requested. 
 
The RCRA, LQG, PCB, Pesticides, and RCRA Corrective Action Groups have completed assessments and inspections of all identified facilities within the 
Hurricane Sandy operational area.  Any issues or violations are being addressed through normal regional operations unless specified elsewhere in the SitRep.  
 
 
 
DECA Information for (12/6/12 - 12/7/12) Situation Report 
 
 
 
Underground Storage Tanks: 
  
 
Summary of DECA UST personnel in field on 12/06/12: 
 
3 Teams of 2 UST inspectors are in the field performing follow-up assessments in Nassau, Bronx, and Nassau County. 
 
Summary of DECA UST personnel in field on 12/07/12: 
 
3 Teams of 2 UST inspectors are in the field performing follow-up assessments in Nassau, Oyster Bay & Roslyn, and Nassau County. 
 
 
Summary of Site Assessments:  
 
 
Up to 12/05/12:  Today’s reporting reflects changes resulting from continuing QA/QC of the assessment data and use of data base for follow-up assessment 
reporting.   586 UST assessments were completed, 169 require follow up assessments and/or compliance inspections. Current assessments are follow-ups as 
reflected in revised reporting format.  90 follow-up assessments were performed as of 12/5/12. 
 
Up to 12/6/12: Today’s reporting continues to reflect changes resulting from continuing QA/QC of the assessment data for follow-up assessment reporting. 586 
UST assessments were completed;  172 required follow up assessments and/or compliance inspections.  Current assessments are follow-ups as reflected in 
revised reporting format. 126 follow-up assessments were performed as of 12/6/12. 
  
Data base entry reflects 1 day lag which should be resolved by COB 12/10/12. 
 

New York Hazardous Waste Summary *                                                                       Operational Period:  12/07/2012  

  Small   

  Propane Containers Other Containers Op-Period Location 
Cumulative 

Location Drums Tanks Cylinders (6-54 Gal) (Large) (<5 gal) Totals Totals

Cedar Grove Staging Area** 0 0 0 0 0 0 0 284

Fr. Capadano Park, Staten Island** 0 0 0 0 0 0 0 7499

Fresh Kills Landfill Plant #1** 0 0 0 0 0 0 0 361

Fresh Kills Landfill Plant #2 0 8 1 0 0 190 199 5464

Islip Multipurpose Recycling Facility** 0 0 0 0 0 0 0 740

Jacob Riis Park, Queens, NY 0 15 7 0 0 806 828 24379

Nickerson Park 1 4 0 0 1 0 6 45055

Old Bethpage Landfill and Recycling Center** 0 0 0 0 0 0 0 5538

Patchogue WWTP** 0 0 0 0 0 0 0 565

Patchogue WWTP (Mastic Beach)** 0 0 0 0 0 0 0 1010

Riverhead Collection Area** 0 0 0 0 0 0 0 130

Port of Coeymans** 0 0 0 0 0 0 0 101

Venetian Shores Park 3 0 1 1 4 184 193 12211

Daily Total 1226

Cumulative Total 103337

Cumulative Hazardous Waste Summary *                                                                    Operational Period:  12/07/2012

  Small   

  Propane Containers Other Containers Op-Period State 

Location Drums Tanks Cylinders (6-54 Gal) (Large) (<5 gal) Totals Cumulative

New York 4 27 9 1 5 1180 1226 103337

New Jersey 0 0 0 0 0 0 0 327

Op-Period Totals 4 27 9 1 5 1180 1226  

Cumulative Totals 566 2385 1388 475 285 98565   

 Daily Total 1226
   

Grand Cumulative 103664

Cumulative (12/7/12)

 NYC Nassau Suffolk Westchester Rockland Upstate Total
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Air Major Facilities in NY: 
 
 
Summary of DECA Air personnel in field on 12/6/12:  5 air inspectors were performing site assessments in Staten Island, Long Island City, Suffolk County. 

Summary of DECA Air personnel in field on 12/7/12:  2 air inspectors were performing site assessments in Westchester County, NY and Queens, NY. 

Summary of Air Facility Assessments: Up through 12/6/12 
 
 

Follow Up Universe 51 97 5 6 2 11 173

Follow-Up Assessment Performed 50 76 0 0 0 0 126

Operating

Yes 26 14

No 5 9

Spills 2 0

Yes 5 0

Unknown 3 14

Performing Release Detection? 

Yes 28 3

No/Unknown 3 10

Scrap Yards 

 
Summary of Scrap Yard Assessments in New York: 
 
  

 
 
 
Sites with Follow-up Underway: 
 
 

 
 
Summary of CAA Majors/SM80 Assessments in New York: 
 
 

*Universe smaller because removed scrap yards from total 
 
 
  
PCB Facility Information Updated December 6, 2012 
 
 
ConEdison reports that 105 unconfirmed spills were managed as 50-499 ppm PCB to expedite clean-up.  There were 4 confirmed PCB spills at > 50 
ppm PCBs, all contained in Con Edison underground structures:   
 
(1) Seaview Ave @ 80 St, Brooklyn 
(2) Sheepshead Bay @ Voorhees Ave, Brooklyn 
(3) 104 Broad St, Manhattan 
(4) 85 Broad St, Manhattan 
  
Long Island Power Authority had one PCB spill in Central Islip, NYSDEC # 1207652, when a poletop transformer came down during the storm. The 
poletop was field tested for PCBs and treated as TSCA waste when it came up positive. The spill of approx. 3 gallons of oil at 150 ppm PCBs and 
the surrounding soil (12 drums altogether) were cleaned up and the waste shipped to Veolia for TSCA disposal.  
 
Orange and Rockland Electric Utilities, Inc. had two transformer oil spills from the storm which involved PCB contaminated oil:   
 
(1) 315 N. Shore Dr., Wurtsboro, Sullivan County, NY.  NYSDEC Spill # 1208048. Two gallons spilled which tested at 89 ppm PCBs. Impact to 
asphalt and grass. Allstate Powervac performed a PCB cleanup by excavating grass area and cleaned road including a double wash/rinse 
procedure. Waste was disposed of at a TSCA PCB permitted TSDF.   
 
(2) East Crescent & Column Ct, Ramsey, Bergen County, NJ. NJDEP Spill # 11-12-11-0508-57One gallon spilled which tested at 183 ppm PCBs.  
Impact to asphalt and soil.  Allstate Powervac performed a PCB cleanup by excavating soil area and cleaned road including a double wash/rinse 
procedure. Waste disposed of at a TSCA PCB permitted TSDF.   
NYS Electric & Gas reports that Hurricane Sandy spill debris associated with transformers that were older than 1980 was disposed of as TSCA-

Universe Visited
Sites in Violation

Require Further Investigation

24 13 7 4

Site Name Location

Global Scrap Metal Staten Island
John Francesco Scrap Inc. Staten Island

J and J Recycling Staten Island

A. Supino Inc. Staten Island

Sims Metal East—LLC Queens Plant Staten Island

Gershow Recycling of Brooklyn Brooklyn

SIMS Bronx Metal Recycling Bronx

Universe Visited Require Further Investigation

149* 109 0
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regulated, PCB-contaminated waste. Yet, to date, no transformer oil test results are >50 ppm PCBs. They will notify DECA-PTSB-TS if a test result is 
>50 ppm PCBs. 

  2.2 Planning Section 

    PLANNING 
 
The Planning Section continues to organize operational status reports, plan for the next operational period, and assist with needs in support of operations.  The 
utilization of FlexViewer continues to grow as more regulatory programs commence and continue assessments.  EPA personnel working in various regional 
offices are able to view data, generate maps, and become aware of the Common Operating Picture.  ASPECT imagery has been uploaded and is being used to 
determine additional areas of assessment for drinking water facilities, wastewater facilities, HHW reconnaissance points, orphaned container recovery efforts, 
location of EOCs, potential staging areas, etc.  This imagery will also be used when assessments to determine changes of the NJ and NY coast lines 
commence.  

 
The Environmental Unit 
 
 
1. Floyd Bennet Field Perimeter Air Sampling (12/6/12 - 12/7/12) 
 
 
The Environmental Unit continues to support the messaging of the evaluation of the validated data for PAHs, VOCs, and metals for pre-burn samples (collection 
date 11/19/2012) and test burn samples (collection date 11/28/2012). This task is being coordinated with the Air Programs Branch and Regional risk 
assessors.    
  
 
2. Demolition Activities (12/6/12) 
  
The draft air sampling QAPP for potential demolition activities, such as the demolition of private property in NYC, is undergoing review by and by technical 
experts in DESA-MAB and the Air Programs Branch. The anticipated completion of this review is December 6, 2012. 
 
 
3. Demolition Activities (12/7/12) 
 
The draft air monitoring/sampling QAPP for potential demolition activities, such as the demolition of private property in NYC has been reviewed by the EUL and 
will be further reviewed by Air Programs Branch. The request for EPA support on the demolition activities has been rescinded and there is no longer an apparent 
need for this QAPP; however, the Environmental Unit see that the review by APB is completed such that if the request status changes, the plan can be turned 
around immediately. 
  

  

 
 

  2.3 Logistics Section 

    Logistics 
 
On December 6, 2012, 11 vehicles were returned to GSA today from Edison.  Some minor modifications were made to a few current hotel reservations and 
rooms continue to be booked in advance for all incoming OSC’s.   
 
On December 7, 2012, Logistics is continuing to track lodging needs and updating/cancelling reservations based on cancelled deployments through contact with 
the Resource Unit. All GSA vehicle needs are also being maintained by Logistics. 
 

  2.4 Finance Section 

    FINANCE 
 
  

EPA continues to track costs and monitor funding levels against FEMA Mission Assignments.  Current Mission Assignments and Estimated Expenditures and 
Daily Cost Burn as of 12/7/2012 @ 1330 hours; 

Region, 
State

Agreement #, 
Current Expiration 
Date

Initial 
Agreement 
Date

Agreement 
Amount

Costs Incurred 
To Date

Estimated Burn 
Rate ($/day)

Purpose

Region 2, 
New Jersey

4086DR-NJ-EPA-
01Expires 12/13/12

10/31/2012 $400,000.00 $317,032.82 $8,342.97 ESF-10 REOC deployment and 
assessment assistance in NJ

Region 2, 
New Jersey

4086DR-NJ-EPA-
02Expires 12/10/12

11/2/2012 $2,000,000.00 $294,615.15 $8,183.75 Drinking & Wastewater 
Assistance

Region 2, 
New Jersey

4086DR-NJ-EPA-03 
 Expires 12/10/12

11/4/2012 $1,675,000.00 $346,165.88 $9,890.45 Technical Assistance for 
Environmental Assessments

Region 2  
New Jersey

4086DR-NJ-EPA-04 
 Expires 03/02/13

11/3/2012 $3,500,000.00 $1,277,898.65 $36,511.39 Direct Federal Assistance for 
oil/hazmat field ops

Region 2  
New Jersey

4086DR-NJ-EPA-
05Expires 12/08/12

11/08/2012 $1,275,000.00 $1,003,693.86 $34,610.13 REOC

      

Region 2 
New York

4085DR-NY-EPA-
01Expires 12/01/12

11/01/2012 $300,000.00 $41,318.25 $1,147.73 Drinking & Wastewater 
Assistance 

Region 2 
New York

4085DR-NY-EPA-
02Expires 12/30/12

10/30/2012 $2,800,000.00 $1,795,509.96 $47,250.26 ESF-10 REOC deployment and 
assessment assistance in NY

Region 2 
New York

4085DR-NY-EPA-
03Expires 12/01/12

11/07/2012 $7,600,000.00 $3,954,459.48 $112,984.56 Direct Federal Assistance for 
oil/hazmat field ops 

Region 2 
New York

4085DR-NY-EPA-
04Expires 12/04/12

11/07/2012 $3,100,000.00 $609,251.55 $18,462.17 Technical Assistance for 
Environmental Assessments

Region 2 
New York

4085DR-NY-EPA-
05Expires 12/05/12

11/09/12 $75,000.00 $3,569.00 $127.46 Dewatering Ops
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TOTALS $22,730,000.00 $9,654,099.43 $235,465.84

  2.5 Other Command Staff 

     
2.5.1 Safety Officer 
 
On December 6, 2012, Safety observed operations in Staten Island, Breezy Point, Riis Park, Suffolk County, and scouted out Fire Island.  In addition, the JFO 
Multi-Agency Safety Meeting was attended at the NJ JFO. 
  
On December 7, 2012, Safety visited operations in Staten Island, Breezy Point, Rockaway, Riis Park, and Suffolk County. 
 
 
2.5.2 Liaison Officer 
 
EPA is continuing to monitor the progress of the outstanding Mission Assignments with FEMA.  This included the attendance of associated meetings as deemed 
appropriate.  During the next operational period, EPA will continue to staff the ESF-10 desk at the NYS/FEMA EOC and NJS/FEMA EOC.  

 
 
2.5.3 Information Officer  
 
 
December 6, 2012 PIO update:  
 
The PIO is Jeanethe Falvey and can be reached at (857) 366-0627. 
  
Media inquiries that include questions from ScienceLine.org are now closed, while media inquiries from the Long Island Report and Hofstra University remain 
open.  The PIO has responded to the Ironbound Community NGO inquiry.  The PIO took flyover photos today of EPA Operational Areas of NY and NJ.  These 
flyover photos upon review and approval will be posted.  Response photos taken earlier are now approved and have been posted to Flickr: 
http://www.flickr.com/photos/usepagov/.   
  
 
December 7, 2012 PIO update:  
  
  
The PIO is Pat Seppi and can be reached at (646) 369-0068.   
 
The media inquiry from Long Island Report is still open.  We are still working on responses to Nadler, Velasquez and Lautenberg.  The press release to 
announce that the HHW collection in NYC will end on Friday. However, a drop-off at (Jacob Riis field will be open until December 21, 2012) is with HQ and 
should be approved shortly and released today.  The PIO are waiting for more information about Fire Island and potential HHW collection areas.  The PIO will 
need to determine if there's a need for any outreach when the demolition of homes begin.    
 

3. Participating Entities 

   
3.1 Unified Command 
 
As of close of business November 28, 2012, EPA is no longer participating in the established Unified Command with the United States Coast Guard Sector New 
York. Should future requests require EPA support, EPA resources will be made readily available. 
 
 
3.2 Cooperating Agencies  
 
EPA is coordinating with a host of agencies on numerous efforts to assess, respond, recover, and mitigate environmental threats caused by Hurricane Sandy. Federal
partners include FEMA, Army Corp. of Engineers, USCG, NOAA, and others. State agencies that EPA is coordinating efforts with include Departments of Health, 
Transportation, Sanitation, Parks, NYSDEC, NJDEP, Emergency Management, and others. County and local officials are also integrated in decision making and 
tactical assessments of situations. 
 

4. Personnel On Site 

  Personnel on Site: (12/07/12) 
 

 
 
Number of EPA Personnel Deployed to Region 2 – Hurricane Sandy (12/07/12) 
 

Region/State Current EPA Personnel In Field 
 
(All Venues other than EPA 
Offices)

Current EPA Contractor Personnel In
Field

EPA Personnel in 
REOC

Contractor Personnel in 
REOC

Total 

Region 2 40 33 73

    New York 26 116 142

    New 
Jersey

2 27 29

Total 28 143 40 33 244

 OSCsRMsPIOsWater SpecialistsGIS SpecialistsRPMsCICsOther (field capable)Other (not field capable)Total by Region

Region 1 6 0 0 0 0 0 1 1 1 9

Region 3 5 0 0 0 0 0 0 2 0 7

Region 4 0 0 0 0 0 0 0 0 0 0

Region 5 2 1 0 0 0 0 0 0 0 3

Region 6 3 0 0 0 0 0 0 0 0 3

Region 7 3 0 0 0 0 0 0 0 0 3

Region 8 0 0 0 0 0 0 0 1 0 1

Region 9 1 0 0 0 0 0 0 0 0 1
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Region 10
0 0 0 0 0 0 0 0 0 0

HQ 0 0 0 0 0 0 0 1 0 1

ERT 0 0 0 0 0 0 0 4 1 5

CMAT 0 0 0 0 0 0 0 1 0 1

Total by job title20 1 0 0 0 0 1 10 2 34

5. Definition of Terms 

  Definition of Terms 
 
Assisting and Cooperating Agencies - Agencies who are assisting the EPA response, but are not a part of Unified Command.  
 
E Goods - Electronic machines which contain hazardous components. Emergency Response - any activity undertaken by the Operations Section which mitigated an 
immediate threat to human health or the environment.  
 
FRP - Facility Response Plan. Under the Clean Water Act, as amended by the Oil Pollution Act, a plan for responding, to the maximum extent practicable, to a worst 
case discharge, and to a substantial threat of such a discharge, of oil.  Required by certain facilities that store and use large quantities of oil.  
 
Household Hazardous Waste - Small quantity waste from households that contain corrosive, toxic, ignitable, or reactive ingredients is hazardous.  This includes 
pesticides, paint, solvents, etc.  
 
Hazardous Debris - Debris which contains compounds that make it inappropriate for municipal landfill disposal  
 
Monitoring - Using equipment which will give limited real-time information about constituents in environmental media.  This method is used most often for air and 
water testing.  
 
RCRA - Resource Conservation and Recovery Act.  
 
RMP- Risk Management Plan. Under the Clean Air Act, certain facilities with large quantities of toxic potentially air born chemicals whose releases may impact human 
populations are required to submit to EPA a plan for  hazard assessment, prevention, and emergency response.  
 
Sampling -The process of taking environmental media for  analysis at a laboratory of its constituents.  These tests may require multiple days to complete, but test for a 
wider array of constituents than monitors.  
 
Small Container - any container with a potential capacity of less than 5 gallons.  
 
TRI - Toxic Release Inventory - A publicly available EPA database that contains information on toxic chemical releases and other waste management activities 
reported annually by certain covered industry groups as well as federal facilities. This inventory was established under the Emergency Planning and Community 
Right-to-Know Act of 1986 (EPCRA) and expanded by the Pollution Prevention Act of 1990.  
 
Unified Command - A structure based on the Incident Command System (ICS) that brings together the Incident Commanders of all major organizations involved in the 
incident in order to coordinate an effective response, while at the same time allowing each to carry out their own jurisdictional, legal, and functional responsibilities.  
 
White Goods - Large home electronics such as refrigerators, washing machines, and dryers.  
 
WW - Wastewater Treatment Facilities 
 

6. Additional sources of information 

  It is believed that all community drinking water and wastewater treatment system assessments have been completed.  Therefore, these data will no longer be 
reported. 
 
 
ADDITIONAL INFORMATION:  
 
Steve Touw has been designated as the Recovery Coordinator for the region's transition from Response to Recovery for Hurricane Sandy.  In this role, he will serve 
as a conduit between the FEMA Federal Disaster Recovery Coordinator and Officer and the Recovery Support Function (RSF) Field Coordinators at the NJ and NY 
JFO's, and the EPA Regional staff who will be assigned to the respective RSFs.  Under the National Disaster Recovery Framework (NDRF), there are six RSFs:  
Community Planning and Capacity Building, Economic Recovery, Health and Social Services, Housing, Infrastructure Systems, and Natural and Cultural Resources. 
  
To date, the Recovery Coordinator and the ESF-10 reps at the JFO's have established initial contacts with the FDRC and FDRO for NJ; the RSF Field Coordinators 
for Housing and Infrastructure Support in NJ; and the RSF Field Coordinators for Infrastructure and Natural and Cultural Resources in NY.   
  
On 11/29, the Recovery Coordinator, along with representatives from the Clean Water Division, participated on a conference call for the NJ Infrastructure Systems 
RSF.  On the call, it was mentioned that for the first time, FEMA Mitigation Assessment Teams will include wastewater treatment plants in their assessment activities. 
  
On 12/4, the Recovery Coordinator and ESF-10 rep attended the kick-off meeting for the Housing RSF at the NJ JFO.  While the primary focus of this meeting was on 
immediate, short-term housing issues, the FDRC did comment that throughout the recovery process, they will be looking across the spectrum of all the RSFs for 
opportunities for smart growth, sustainability, and disaster-resistant communities. 
  
Efforts will continue to establish contacts with the remaining RSF Field Coordinators, and to ensure a seamless transition from EPA’s response activities to recovery 
initiatives. 
 
WEBSITE:  http://www.epaosc.org/HurricaneSandy 
 
INSTRUCTIONS FOR EPAOSC.NET: 
 
If you do not have a password or have never used the EPAOSC.net website before, you will need to click the login button on the top right of the web page. Once on 
the login page, you will need to click on REGISTER HERE, provide the information requested and submit. This submits your request to ERT, and they will generate a 
user ID and password for you to enter the private side of the Website. In less than 10 minutes after registering, you should receive an e-mail from ERT SUPPORT 
providing the information (login and password). At this point you can then enter the website: www.epaosc.net, click on log in, then enter your information. Once logged 
in, click on websites, then click on Region 2. The Hurricane Irene website should be one of the first ten websites that pop up, if not, you can scroll down to the find the 
site. Click on Hurricane Sandy. Once on the site, you can navigate to the documents that will be stored there. 
 
FlexViewer :  
 
WEBSITE: http://www.epa.gov/geospatial/ermaps/Region2_HurricaneSandy/ 
 
The EPA Region 2 Common Operating Picture is now available on FlexViewer.  This interactive display is constant being updated with various information pertaining 
to assessments, resource locations, EOC locations, status of remedial/removal sites, water treatment facility locations, and many other.  Individuals located within the 
EPA network may view the display and create their own maps, however the COP located in the Situation Unit adjusts to the needs of the operations. 
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If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 906-6850 
 
EPA Edison REOC                                                                                    732-906-6850 

Afterhours Notifications, National Response Center (NRC)                             800-424-8802 
Deputy Regional Incident Coordinator (DRIC) for NY, Neil Norrell                    908-420-4512 
Deputy Regional Incident Coordinator (DRIC) for NY, Bonnie Hriczko              908-420-4450 
Deputy Regional Incident Coordinator (DRIC) for NJ, Christopher Jimenez       908-420-4484 
Deputy Regional Incident Coordinator (DRIC) for NJ, Kelli Lucarino                 908-421-2628 
NY JFO (Queens), Ellen Banner, OSC                                                         908-420-4462  

NJ JFO (Middletown), Carl Pellegrino, OSC                                                  908-420-4462 
Recovery Support Function Coordinator, Steve Touw                                     908-420-4458 
                                                                                                    

REPORTING SCHEDULE 
 
Situation Reports are due out at 2300 hrs at the conclusion of that operational day.  
 
Situation Reports will be generated on December 10, 12, 14, 21, and 28, 2012.  Following this, SITREPS will be generated every Friday. 
 
 
 
 

7. Situational Reference Materials 

   
Situation Reports for response activities in New Jersey and New York associated with Hurricane Sandy can be found at www.epaosc.org/HurricaneSandy.  
 

Page 10 of 10


	barcode: *209738*
	barcodetext: 209738


